
 The primary emphasis for this phase of the project is to build the physical connections to the  

identified community   anchor locations .  This phase  will  create the middle mile distribution  

facility at each of the selected community anchors  that currently do not have physical 

connectivity options to purchase advanced IP based services with the necessary  broadband 

speed  to support  their  requirements. 

 

Jails - Corrections Project  Report Snapshot 

 Initiation Phase Complete 

 Planning Phase Complete 

 Environmental Assessment Complete 

 Clarksburg-fiber install complete 

  Pruntytown-fiber install complete 

  Putnam County – fiber install complete 

 WVEIP Lorrie Yeager – fiber install complete 
 

Major  Accomplishments  

  

 

 

Key Issues / Risks 
Issue/Risk - Owner - Target Date 

Key Interdependencies 
Milestone Impacted (#) - Interdependency/Project – Target Date 

Upcoming Major Activities  

 

 

Project 
Status 

Summary        

# Key Milestones 
% 

Complete 

Target 

Date 

Current 

Status 

1 Clarksburg Parole Office (Harrison County) 100% 05/09/11 

2 Pruntytown Correctional Center (Taylor County) 100% 05/06/11 

3 Putnam County Youth Reporting (Putnam County) 100% 08/05/11 

4 
 WVEIP – Lorrie Yeager Juvenile Ctr. 

(Wood County) 
100% 08/06/11 

5  Parkersburg Parole Office - (Wood County) 82% 10/21/11 

6 
 Ripley Parole Office – Special Construction 

(Jackson County) 
50% 11/04/11 

7  Huttonsville Correctional Center  

(Randolph County) 

72% 10/14/11 

Approved Project 
Funding 

Spend to Date Plan Variance 
(%) 

Spend 
Remaining 

Potential 
Variance 

$M $M $M $ 

Overall Schedule Cost Risk Scope 

G G G 

Report Date:  11/30/11  Page 1 of 5 

G 

G 

 

•  CAIs are on HOLD for Facility Buildout 

 

G 

Project Phase Budget 

Upcoming Major Activities  

 

 

CHANGEs (SCOPE) 

 

 

 

No Changes 

 

WV BROADBAND INFRASTRUCTURE PROJECT – “JAILS - CORRECTIONS” 
WEST VIRGINIA BROADBAND INFRASTRUCTURE FIBER BUILD OUT  BY  COUNTY 

Key:         Milestone(s) on track              Milestone(s) at risk            Will miss Milestone(s)        NS  Not Started  G Y R 

 Site Point of Contact Information and  technicians on the  ground at each 

location and available  resources which include government and third party 

vendors 

 

 Huttonsville – Facility Buildout  

  Parkersburg – Facility Buildout 

 

 

PM Perry Rios PM Cindy L. Smith 

G 

G 

G 

G 

R 

R 



 The primary emphasis for this phase of the project is to build the physical connections to the  

identified community   anchor locations .  This phase  will  create the middle mile distribution  

facility at each of the selected community anchors  that currently do not have physical 

connectivity options to purchase advanced IP based services with the necessary  broadband 

speed  to support  their  requirements. 

 

Jails - Corrections Project  Report Snapshot 

 Initiation Phase Complete 

 Planning Phase Complete 

 Environmental Assessment Complete 

 
 

Major  Accomplishments  

  

 

 

Key Issues / Risks 
Issue/Risk - Owner - Target Date 

Key Interdependencies 
Milestone Impacted (#) - Interdependency/Project – Target Date 

Upcoming Major Activities  

 

 

Project 
Status 

Summary        

# Key Milestones 
% 

Complete 

Target 

Date 

Current 

Status 

1  WVEIP – Dave Center (Tucker County) 72% 10/05/11 

2  Parkersburg Work Release Ctr. (Wood County) 100% 10/21/11 

3  St Marys Correction Center 72% 11/16/11 

4  Stevens Correctional Center 72% 11/21/11 

5  Ohio County Correctional Center 100% 12/02/11 

6  Regional Jails Central Office 72% 11/09/11 

7  Brooke/Hancock Youth Reporting Ctr. – Facility 

Buildout 

90% 11/09/11 

Approved Project 
Funding 

Spend to Date Plan Variance 
(%) 

Spend 
Remaining 

Potential 
Variance 

$M $M $M $ 

Overall Schedule Cost Risk Scope 

G G G 

Report Date:  11/30/11  Page 2 of 5 

G 

 

•  CAIs on HOLD for Engineering, Contractor, Facility 

Buildout 

 

 

G 

Project Phase Budget 

Upcoming Major Activities  

 

 

CHANGEs (SCOPE) 

 

 

 

No Changes 

 

WV BROADBAND INFRASTRUCTURE PROJECT – “JAILS - CORRECTIONS” 
WEST VIRGINIA BROADBAND INFRASTRUCTURE FIBER BUILD OUT  BY  COUNTY 

Key:         Milestone(s) on track              Milestone(s) at risk            Will miss Milestone(s)        NS  Not Started  G Y R 

 Site Point of Contact Information and  technicians on the  ground at each 

location and available  resources which include government and third party 

vendors 

 

 

 

PM Perry Rios PM Cindy L. Smith 

G 

  Dave Center – Engineering HOLD 

  St. Marys – Contractor HOLD 

  Regional – Engineering HOLD 

G 

R 

R 

G 

R 
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 The primary emphasis for this phase of the project is to build the physical connections to the  

identified community   anchor locations .  This phase  will  create the middle mile distribution  

facility at each of the selected community anchors  that currently do not have physical 

connectivity options to purchase advanced IP based services with the necessary  broadband 

speed  to support  their  requirements. 

 

Jails - Corrections Project  Report Snapshot 

 Initiation Phase Complete 

 Planning Phase Complete 

 Environmental Assessment Complete 

 
 

Major  Accomplishments  

  

 

 

Key Issues / Risks 
Issue/Risk - Owner - Target Date 

Key Interdependencies 
Milestone Impacted (#) - Interdependency/Project – Target Date 

Upcoming Major Activities  

 

 

Project 
Status 

Summary        

# Key Milestones 
% 

Complete 

Target 

Date 

Current 

Status 

1  North Central Regional Jail 72% 12/14/11 

2  Welch Parole Office  72% 11/21/11 

3 Central Regional Jail 100% 11/09/11 

4  WVEIP – Chick Buckee  Juvenile Center 72% 11/09/11 

5  Potomac Highlands Regional Jail 72% 12/22/11 

6  Wood County Youth Reporting 93% 11/09/11 

7  Charleston Parole Office 100% 11/23/11 

Approved Project 
Funding 

Spend to Date Plan Variance 
(%) 

Spend 
Remaining 

Potential 
Variance 

$M $M $M $ 

Overall Schedule Cost Risk Scope 

G G G 

Report Date:  11/30/11  Page 3 of 5 

G 

 

• CAIs on HOLD for Material, Facility Buildout  

 

 

G 

Project Phase Budget 

Upcoming Major Activities  

 

 

CHANGEs (SCOPE) 

 

 

 

No Changes 

 

WV BROADBAND INFRASTRUCTURE PROJECT – “JAILS - CORRECTIONS” 
WEST VIRGINIA BROADBAND INFRASTRUCTURE FIBER BUILD OUT  BY  COUNTY 

Key:         Milestone(s) on track              Milestone(s) at risk            Will miss Milestone(s)        NS  Not Started  G Y R 

 Site Point of Contact Information and  technicians on the  ground at each 

location and available  resources which include government and third party 

vendors 

 

 

 

PM Perry Rios PM Cindy L. Smith 

 WVEIP – Material HOLD 

 Wood County – Facility Buildout  
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 The primary emphasis for this phase of the project is to build the physical connections to the  

identified community   anchor locations .  This phase  will  create the middle mile distribution  

facility at each of the selected community anchors  that currently do not have physical 

connectivity options to purchase advanced IP based services with the necessary  broadband 

speed  to support  their  requirements. 

 

Jails - Corrections Project  Report Snapshot 

 Initiation Phase Complete 

 Planning Phase Complete 

 Environmental Assessment Complete 

 
 

Major  Accomplishments  

  

 

 

Key Issues / Risks 
Issue/Risk - Owner - Target Date 

Key Interdependencies 
Milestone Impacted (#) - Interdependency/Project – Target Date 

Upcoming Major Activities  

 

 

Project 
Status 

Summary        

# Key Milestones 
% 

Complete 

Target 

Date 

Current 

Status 

1  WVEIP – Tiger Morton Juvenile Center 100% 11/23/11 

2  South Central  Regional  Jail 72% 12/09/11 

3  Maringsburg Parole Office 72% 12/27/11 

4  Northern Region Office 72% 11/17/11 

5  Keyser Parole Office 90% 11/16/11 

6  Western Regional Jail 72% 12/06/11 

7  Eastern Regional Jail 72% 11/30/11 

Approved Project 
Funding 

Spend to Date Plan Variance 
(%) 

Spend 
Remaining 

Potential 
Variance 

$M $M $M $ 

Overall Schedule Cost Risk Scope 

G G G 

Report Date:  11/30/11  Page  4 of 5 

G 

 

• CAIs on HOLD for Material, Facility Buildout  

 

 

G 

Project Phase Budget 

Upcoming Major Activities  

 

 

CHANGEs (SCOPE) 

 

 

 

No Changes 

 

WV BROADBAND INFRASTRUCTURE PROJECT – “JAILS - CORRECTIONS” 
WEST VIRGINIA BROADBAND INFRASTRUCTURE FIBER BUILD OUT  BY  COUNTY 

Key:         Milestone(s) on track              Milestone(s) at risk            Will miss Milestone(s)        NS  Not Started  G Y R 

 Site Point of Contact Information and  technicians on the  ground at each 

location and available  resources which include government and third party 

vendors 

 

 

 

PM Perry Rios PM Cindy L. Smith 

 Keyser – Facility Buildout  

  Eastern – Engineering HOLD 
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 The primary emphasis for this phase of the project is to build the physical connections to the  

identified community   anchor locations .  This phase  will  create the middle mile distribution  

facility at each of the selected community anchors  that currently do not have physical 

connectivity options to purchase advanced IP based services with the necessary  broadband 

speed  to support  their  requirements. 

 

Jails - Corrections Project  Report Snapshot 

 Initiation Phase Complete 

 Planning Phase Complete 

 Environmental Assessment Complete 

 
 

Major  Accomplishments  

  

 

 

Key Issues / Risks 
Issue/Risk - Owner - Target Date 

Key Interdependencies 
Milestone Impacted (#) - Interdependency/Project – Target Date 

Upcoming Major Activities  

 

 

Project 
Status 

Summary        

# Key Milestones 
% 

Complete 

Target 

Date 

Current 

Status 

1  Vicky V. Douglas Juv. Center 72% 11/30/11 

2 

3 

4 

5 

6 

7 

Approved Project 
Funding 

Spend to Date Plan Variance 
(%) 

Spend 
Remaining 

Potential 
Variance 

$M $M $M $ 

Overall Schedule Cost Risk Scope 

G G G 

Report Date:  11/30/11  Page  5 of 5 

G 

 

• CAIs on HOLD for Material, Facility Buildout  

 

 

G 

Project Phase Budget 

Upcoming Major Activities  

 

 

CHANGEs (SCOPE) 

 

 

 

No Changes 

 

WV BROADBAND INFRASTRUCTURE PROJECT – “JAILS - CORRECTIONS” 
WEST VIRGINIA BROADBAND INFRASTRUCTURE FIBER BUILD OUT  BY  COUNTY 

Key:         Milestone(s) on track              Milestone(s) at risk            Will miss Milestone(s)        NS  Not Started  G Y R 

 Site Point of Contact Information and  technicians on the  ground at each 

location and available  resources which include government and third party 

vendors 

 

 

 

PM Perry Rios PM Cindy L. Smith 

 Vicky V. – Material HOLD  

R 


